MINOR CHANGE - A

Lewis County Department of Public Works

April 27, 2020 Page 10f 3
I ORDERED BY ENGINEER UNDER TERMS OF SECTION CONTRACT NO.: CMP 1802
1-04.4 OF THE STANDARD SPECIFICATIONS
[0 CHANGE PROPOSED BY CONTRACTOR 10: Joff Barcalt, Owner
Barcott Construction
Cenlractor Fitm Neme PO Box 366
%[ s Chehalls, WA 98532
—_7-17-10%
Dale COUNTY ROAD: Middle Fork Rd MP 7.07
ovn S
PROJECT TITLE: Middle Fork Rd. MP 7.07
Culvert Replacement Project (MF Newaulum R.)
County Maintenance Project No. 1802

DESCRIPTION OF WORK
YOU ARE ORDERED TO PERFORM THE FOLLOWING DESCRIBED WORK UPON RECEIPT OF AN APPROVED COPY OF THIS CHANGE ORDER:

Minor Change (A) — Additional Anchored Large Woody Dehris

Minor Change (A) will include equipment re-mobilization, minor brush clearing, traffic control, labor, and material
supply to construct five additional pieces of anchored large woody debris (LWD). The project plans originally
incorporated six pleces of self-ballasting LWD which the Contractor installed under the direction of Lewis
County's Consulting Engineer. High flows in October 2019 caused all LWD pieces to shift and dislodge from
their original position. Existing LWD pieces are downstream of the culvert slte and provide habitat in a limited
capacity and will remain in their current focations. To provide bank stability immediately downstream of the

— ——culvert; five-additionaltWD pieces have beenre-designed-and-approved through-permitting agencies: The
additional five LWD pieces will be installed and anchored using Manta Ray MR-2 anchors and rock ballast per
details on page 2 of this Minor Change (A). This work is anticipated to be completed in one day during project’s
the in-water work window (June 15 — Sept. 30) and may constructed without the need for stream bypass (work
area isolation as much as practical).

Re-mobilization, traffic control and anchored LWD differ from originally established Contract Bid Items.
Therefore, Lewis County and the Contractor have discussed and agreed upon a Lump Sum price io complete
this work as described above. The Coniractor supplied Lump Sum breakdown, page 3 of this Minor Change
(A), appears reasonable for this additional work.

Minor Change (A) Total agreed upon Lump Sum Price for five (5) Anchored LWD $10,867.50

ALLWORK, MATERIALS AND MEASUREMENTS TO BE IN ACCORDANCE WITH THE PROVISIONS OF THE STANDARD SPECIFICATIONS AND
SPECIAL PROVISION FOR THE TYPE OF CONSTRUGTION INVOLVED.

7

Approved: “ o ﬂf‘-'" M!_)"(:‘/ ” Z L '( 5 /{ [ / Z/(/ g/
Asst. County Ergineer Date
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BARCOTT CONSTRUCTION
Project Name: _|Middle Fork Track Number Report No.

ProjectNo: 7 [FediState No- ) Date:
Work Deseription:  |lnstall LWiD's

Labor Costs
Regular Overtime Amount

Name Position Hours | Rate* Hours | Rate* Regular Overtime
7 75000 0 <
Ty i 0 | _ 1,400.00 -
IEWITTF ] ( | A 1,300.00 B -
i - o

* including fringe benefits o Labor Subtotal 3,450.00 -
Labor Total 3,450.00

Equipment Rental Costs
Hours Rale Amount

Type Number Regular |  Standby Regular |  Standby Regular Standby

| 200.00 ) -

| 600.00 -
40000
ammer 250001 e
& Tral 15000 .

T Equipmant Subtotal 1,600.00 e
Equipment Total 1,600.00

Materials/Invoices/Services

Kind Unit I Quantity | Amount
Log ] __2,800.00
500.00
3 § 200.00
\fit3 Ra 750.00
; : 150,00
I Material Total | 4,400.00

Cost Summary

Total Labor 3,450.00
15% Labor Markup 517.50
Total Equipment Rental __1,600.00
E 15% Equipment Markup 240.00
' . Total Materials Sub invoice 4,400.00
Baftcott ’ﬁﬂs!j/ 412212020 ) 15% Materials/ sub Markup 660.00
/ / Subtotal 10,867.50

Prime markup on Sub 2
I Grand Total| 10,867.50
| PayEstimate Date: & S
Contractor Bid Item Number: Al

MOPLE [FoRK P 207 <On/ERT
MR oy &E CA)
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